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1. Comparison of actual accomplishments against goals established for the period in 
the Annual Work Plan and Performance Monitoring and Evaluation Plan 
Goal #1 Build coastal communities' social adaptive capacity to climate change through 

social marketing using the Rare Pride model 
Year 3 Activities (October 1, 2014- September 30, 2015) to achieve Goal #1: 

Activities Timing Accomplishments to date 

Conduct of follow up KAP 
surveys 

Q3-Q4 April -June 
2015 

The four sites that are 
implementing Fish Forever will be 
conducting the KAP by the early 
2016.  

Local government start to 
implement the MPA Management 
Plans that were adopted before 
October 2014 

Q1- Q4 October 2014- 
September 2015 

Ongoing implementation by 
various LGUs. 

(eg LGU Caramoan where they 
are establishing a new Marine 
Protected Area and ordinance is 
currently with Sangguniang 
Bayan for approval; LGU Lianga 
who is establishing an MPA 
network) 

When allowed by local 
implementing partner, there will 
be a continuous implementation 
of social marketing materials 
and/or activities in the community 
based on existing ones or new 
recommend ones by either the 
Conservation Fellow or the 
Supervisor. Campaign efforts will 
also be expanded to other parts 
of the current municipalities and 
possibly to nearby ones 

Q1- Q4 October 2014- 
September 2015 

Ongoing in various LGUs 

 (eg LGU Bindoy conducted 3K- 
Katungan, Kagasangan, 
Kalusayan during the 
municipality’s  fiesta festivities to 
increase awareness in protecting 
mangroves, corals, and seagrass; 
Conservation Fellow from LGU 
Tigaon leading a  Partido- wide 
social marketing activity entitled 
in Shaping Young Minds, 
Nurturing Mother Nature” in 
various schools in the area of 
Partido Development Authority. 

Mid year workshop to review and 
evaluate social marketing 
materials and activities. 

Q3 

April 2015- June 2015 

Workshop was conducted last 
August 2015 in Cebu for the four 
alumni sites implementing Fish 
Forever 

Start of Campaign Sustainability 
Plan implementation. All 13 
Conservation Fellows enroll in 
Rare's alumni program 

Q1 October 2014- 
December 2014 

All 13 CFs are enrolled in the 
alumni program and have 
submitted their campaign 
sustainability plans.  

Ongoing implementation in all 
sites.  
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Anticipated Outcomes for Year 3 Activities (as related to full program indicators 
in above table): 
Program 
Indicators/Measures 

Interim Results Accomplishments to date 

1. Population of program 
municipalities and 
average cumulative 
percentage point 
improvement in 
knowledge, attitudes, 
and practices before and 
after project 
interventions across all 
sites as measured by 
quantitative surveys. 
 

 

Maintain levels achieved in 
year 2 

Surveys will be conducted in 
2016	  

KAP surveys to be conducted 
in 2016 

 

 

2. % pass rate for Master's 
degree. 

 

All 13 Conservation Fellows 
received their master’s degree  

6-8 Number of partners 
enrolled in alumni program 
through  grant agreements, 
either as part of Fish Forever 
program or individual alumni 
projects  

 

All 13 Conservation Fellows 
have completed and passed 
the graded assignments during 
the second university phase. 
 
Four alumni sites are currently 
implementing Fish Forever. 
(Sangay, Ipil, Ayungon and 
Bindoy), while two (Caramoan 
and Lianga) are pursuing 
further programs in their sites. 
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Goal #2 Improve Climate Adaptive management of municipal MPA 

networks 
Year 3 Activities (October 1, 2014- September 30, 2015) to achieve Goal #2: 
Activities Timing Accomplishments to date 
Conduct of biophysical assessments 
in year 3 for comparability research Q2- 

Q3 January 
– June 2015 

Done in four alumni Fish Forever sites 
(Sangay, Ipil, Ayungon, Bindoy) 

Conduct MEAT assessments in year 3 
for comparability research 

Q4 July – 
September 
2015 

The four alumni sites implementing Fish 
Forever conducted MEAT assessments 
between April- August. Last September, 
LGUs of Caramoan, Siruma and Tigaon 
also conducted MEAT assessments.  
In October, LGUs Roxas, Pilar and 
Panabo will be conducting MEAT 
assessments. 

Share biophysical characterizations, 
climate vulnerability, participatory 
coastal resource assessments, MPA 
network planning results, and other 
plans to other broader relevant 
stakeholders 

Q4 July – 
September 
2015 

 
 
Conservation Fellow of LGU Roxas 
shared the results of the Pride 
Campaign through a research paper to 
the whole of Palawan Council for 
Sustainable Development. 
 
Several sites are also preparing to 
participate in the 13th National 
Symposium in Marine Science 
organized by the Philippine Association 
of Marine Science in October 2015 

MPA network plan Adoption by local 
institutions and site-based governance 
and enforcement efforts continue to 
be put in place in Year 3 

Q1 October 
2014- 
December 
2014 

 
Even though the drafted MPA network 
plans are not yet adopted, various sites 
including Lianga, Bindoy, Ayungon, 
have been implementing activities 
based on those plans.  

Exploration of implementing 
governance and enforcement 
activities among other MPAs within 
partner municipalities, and/or within 
MPAs in neighboring municipalities. 
(exact # of expansion sites TBD) 

Q1 October 
2014- 
December 
2014 

 
Municipalities of Bindoy and Ayungon 
have conducted a joint enforcement 
training with network LGUs including 
Tayasan and Manjuyod. 

2-4 sites working to implement Special 
Fisheries Management Zones 
(SFMZs) at their MPA sites that will 
increase local communities’ 
management of municipal waters 

Q1- 
Q4 October 
2014- 
September 
2015 

The four sites that are currently doing 
Fish Forever will be implementing 
SFMZs. 
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Anticipated Outcomes for Year 3 Activities (as related to full program indicators 
in above table): 
Program 
Indicators/Measures 

• Interim Results Accomplishments to 
date 

3. Improvement in "levels" 
and/or "scores" of each site's 
MPA management 
effectiveness improved or 
maintained as defined by 
MEAT MPA effectiveness 
rating methodology. 
 

Maintenance levels in Year 3 

 

Completed. Results 
below.	  

 
 
Goal #3 Achieve, adapt, and comprehensively monitor climate adaptation, 

fisheries, social and conservation outcomes. 
 
Year 3 Activities (October 1, 2014- September 30, 2015) to achieve Goal #3: 
 
Activities Timing Accomplishments to 

date 
Continue to support more informed management 
decisions of local implementing partners by 
sharing post- campaign biophysical monitoring 
results and other relevant plans	  

Q1 October 
2014- 
December 
2014 

 

 

Completed	  

Ongoing MERF monitoring in Year 3 for 
comparison data collection	   Q3- Q4 April- 

September 
2015 

 

Biophysical in four sites 
were conducted 

 

Local Monitoring Training follow-up workshops	  
Q2- 
Q3 January – 
June 2015 

 

Fish Catch Monitoring 
were conducted for the 
four alumni sites 
implementing Fish 
Forever 
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2-4 sites working to implement Special Fisheries 
Management Zones (SFMZs) at their MPA sites 
that will reduce fishing pressure within specified 
areas. 

 

Q1- 
Q4 October 
2014- 
September 
2015 

 

 
The four sites that are 
doing Fish Forever will be 
implementing SFMZs. 

Exploration of implementing monitoring activities 
among other MPAs within partner municipalities, 
and/or within MPAs in neighboring municipalities. 
(exact # of expansion sites TBD) 

Q1 October 
2014- 
December 
2014 

 

 
Ongoing discussion 
between Partido 
Development Authority 
and Partido State 
University in forming a 
technical team housed 
inside the university to 
conduct monitoring 
activities in the area. 

 
Anticipated Outcomes for Year 3 Activities (as related to full program indicators in above 
table): 
 
Program 
Indicators/Measures 

Interim Results Accomplishments to 
date 

4. Improvement in program 
MPA biophysical condition as 
measured by University of 
Philippines Marine Science 
Institute affiliated non-profit 
Marine Environment and 
Research Foundation (MERF) 
using Uychiaoco et al., 2010 
methodology. 

Maintenance or improvement 
levels in year 3	    

Completed assessments 
but documentation to be 
finalized	  

 
Goal #4 Engage supporting institutions and leverage climate adaptation 

approaches to national scale. 
 
Year 3 Activities (October 1, 2014- September 30, 2015) to achieve Goal #4: 
 
Activities Timing Accomplishments to 

date 

In collaboration with LMP, Rare will conduct one 
to two more rounds of Mayor's workshops 

 

Q1- 
Q4 October 
2014- 
September 
2015 

 

Due to the elections and 
certain factors, we will be 
conducting this activity 
early 2016 and will be 
conducted in the Tanon 
Strait Protected Seascape 
and will be for technical 
staff of local governments 
instead of with mayors. 
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Anticipated Outcomes for Year 3 Activities (as related to full program indicators in above 
table): 
 
Program 
Indicators/Measures 

Interim Results Accomplishments to 
date 

5. Number of non-program 
mayors trained in core 
program principles. 
 

By mid 2016, workshops will 
have been conducted for at least 
50 pax. 

 
Due to the elections and 
certain factors, we will be 
conducting this activity 
early of 2016 and will be 
conducted in the Tanon 
Strait Protected Seascape 
and will be for technical 
staff of local governments 
instead of with mayors. 
 

 

2. Cumulative quantitative Monitoring and Evaluation data 
 
Cumulative Data for USAID GCC indicators 
 
Indicators FY 2013 FY 2014 FY 2015 FY2016 

Target Actual Target Actual Target Actual Target Actual 
Number of hectares 
of biological 
significance and/or 
natural resources 
under improved 
natural resource 
management as a 
result of USG 
assistance 
(separate sheet for 
areas of biological 
significance/PAs/K
BAs and non-KBAs) 

1,597 
 

2668.7 1597 4768 4768 9309 0  

 
Number of 
stakeholders with 
increased capacity 
to adapt to the 
impacts of climate 
vulnerability and 
change as a result 
of USG assistance 

4872 4746 21,09
1 

29137 1200 2000 900  



Data for Rare Custom Indictors 
 
Biophysical Data 
 

Pride Results Average Live Hard Coral Cover (all 13 sites): There is a 7.5% 
change from 2012 to 2014. Of the 13, 9 sites increased [moved] 
either to Category Fair, Good or Excellent. Some sites either 
maintained or decreased due to mechanical breakage brought by 
typhoons.   
 
Fish abundance density: 16% change from 2012 to 2014. In 
particular, fish species targeted by fishers increased in density by 
8%. Of the 13 sites, 6 showed increases in fish abundance density. 
 
Fish biomass density: This is the most sensitive metric to 
protection. On average, a 30.9% change was achieved from 2012 
to 2014. Of the 12 site, 7 increased [moved] either to the Very High 
or High Category. All fish groups increased in density, in particular: 
 

• Target Fish group, highly preferred by fishers due to 
economic value: increased by 10.2% between 2012-2014. 

 
• Major Fish group, food for consumption but relatively lower 

economic value: increased by 31.36%. 
 

• Indicator Fish group, or species who are closely associated 
with corals: increased by 31.36%. 

 
 
MEAT 
 

 
 
 
 
 
 
 
 
 
 
 



3. Information on management issues, including administrative problems or problems 
with collaborators or implementing partners 
 

a. Conduct of KAP surveys will only be conducted in the four sites that will transition to 
Fish Forever. The surveys were moved to 2016 because of various factors including 
the prioritization of the Participatory Coastal and Fisheries Resource Assessments and 
scheduling of activities.  

b. In light of Rare’s country strategy and the upcoming election period, the Mayors 
Workshop will be replaced by the conduct of a similar workshop but targeted towards 
technical staff of Local Government Units in the Tanon Strait Protected Seascape.   

c. Instead of conducting biophysical in all sites. The team has decided to only conduct 
biophysical in the sites that will transition to Fish Forever because of budgetary 
constraints.  

4. Anticipated future problems, delays, or conditions or constraints that may adversely 
impact implementation of the program 
 
 
None 

5. Information on security issues, especially as these affect program integrity and 
safety of cooperating and implementing partners 
 
 
Certain security issues were identified in the LGUs of Ipil, Sagnauy, Samal, and Lianga. 
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6. The status of finances and expenditures 
 
 
Provisional	  Financial	  Statement*	  	  
 

 
 
* Rare’s finance book account as of 09/30/2015 is not yet closed, so above table is a provisional financial statement only 
 
 
7. Information on new opportunities for program expansion 
 

A. Four of the implementing partners have transitioned to Fish Forever program 
 

B. Rare secured a Global Development Alliance (GDA) to Transform Incentives for the 
Sustainable Management of Near-Shore Fishers in the Philippines, entitled “Harnessing 
Markets to Secure a Future for Near-Shore Fishers” 

 

8. Success story 
 
 
Attached Success Story Document 
 


